COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C20322

PCN: 20322-BI D

CONTRACT DESCRI PTI ON:
SH121 (WADSWORTH): BEAR CREEK TO 4TH

STU1211- 085
SH121 (WADSWORTH): YALE TO 4TH

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:

Martin Marietta Materials, Inc

1627 Col e Bl vd

Sui te 200

Lakewood CO 80401 (720) 245- 6400

CURRENT PRQIECT AMI: $ 5,772,376. 97 PARTI Cl PATI NG

AWARD PROJECT AM: $ 5,274, 803. 15 NON- PARTI Cl PATI NG

PERCENT COVPLETE: 1.30% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 5,697, 084. 38 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 03/ 29/ 2019

14:42: 08

TIME CHARGED: 0.0 DAYS TI ME ALLOW 140 WORK DAYS
PERCENT TI ME: 0.00 ORI G TI ME ALLOW 140 WORK DAYS
DENVER

03/ 29/ 2019
11/ 29/ 2018

DATE TI ME STARTED 03/11/2019
03/11/2019

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
12/ 13/ 2018
01/ 25/ 2019

03/ 11/ 2019

DATE AWARDED
DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DATE TI ME STOPPED
DATE ACCEPTED

$ 75,292.59 $ 75,292. 59
0. 00 0. 00

75, 292. 59 75, 292. 59

0.00 0. 00

75, 292. 59 75, 292. 59
-2,258.78 -2,258.78

0. 00 0. 00

73,033.81 73,033.81

0. 00 0. 00

0. 00 0. 00

73,033.81 73,033.81

0. 00 0. 00

PAYMENT DUE $ 73,033.81

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20322-BID ESTI MATE RUN 03/ 29/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0001 14: 42: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 17. 000 0. 000
Sy 0. 000 0.00
38. 70000 0. 000 0.00
0010 202-00200 *Renpval of Sidewal k 975. 000 0. 000
5% 0. 000 0.00
25. 80000 0. 000 0. 00
0015 202-00203 *Renmoval of Curb and Gutter 1, 087. 000 0. 000
LF 0. 000 0.00
9. 38000 0. 000 0.00
0020 202-00206 *Renpval of Concrete Curb Ranp 1, 191. 000 0. 000
5% 0. 000 0.00
30. 49000 0. 000 0. 00
0025 202-00210 *Renpbval of Concrete Pavement 356. 000 0. 000
Sy 0. 000 0.00
30. 49000 0. 000 0.00
0030 202-00220 *Renmoval of Asphalt Mat 567. 000 0. 000
5% 0. 000 0.00
10. 64000 0. 000 0. 00
0035 202-00240 *Renpoval of Asphalt Mt (Pl aning) 188, 586. 000 0. 000
Sy 0. 000 0. 00
2.12000 0. 000 0.00
0040 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0.00
40. 64000 0. 000 0. 00
0045 202-00860 *Renpval of Pedestrian Push Button 19. 000 0. 000
EACH 0. 000 0.00
46. 45000 0. 000 0.00
0050 202-04002 *Cl ean Cul vert 67. 000 0. 000
EACH 0. 000 0.00
1, 361. 90000 0. 000 0. 00
0055 202-04005 *Cl ean Val ve Box 49. 000 0. 000
EACH 0. 000 0. 00

236. 85000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20322-BID ESTI MATE RUN 03/ 29/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0001 14: 42: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
213.17000 0. 000 0. 00
0065 206- 00065 *Structure Backfill (FlowFill) 43. 000 0. 000
cY 0. 000 0. 00
410. 47000 0. 000 0. 00
0070 208-00035 *Aggr egat e Bag 390. 000 0. 000
LF 390. 000 4,192.50
10. 75000 390. 000 4,192.50
0075 208-00046  *Pre-fabricated Concrete Washout Structure 2. 000 0. 000
EACH 0. 000 0. 00
5, 863. 81000 0. 000 0. 00
0080 208-00051 *StormDrain Inlet Protection (Type I) 520. 000 0. 000
LF 0. 000 0.00
11. 33000 0. 000 0. 00
0085 208- 00052 *StormDrain Inlet Protection (Type I1) 200. 000 0. 000
LF 36. 000 1, 916. 64
53. 24000 36. 000 1, 916. 64
0090 208-00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
126. 47000 0. 000 0. 00
0095 208-00105 *Renpval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
224.20000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00
220. 87000 0. 000 0. 00
0105 208-00107 *Rermoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
126. 47000 0. 000 0. 00
0110 208-00207  *Erosion Control Managenent 45. 000 0. 000
DAY 1. 000 258.70

258. 70000 1. 000 258.70



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00810

210- 00827

210- 00859

210- 00860

210- 00865

210- 04010

210- 04020

210- 04050

212-00006

212-00032

213-00003

C20322
20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

ROADWAY

*Reset Ground Sign

*Reset

Pul

Box

*Modi fy Pedestrian Push Button

*Reset

Pedestrian Push Button

*Reset Pedestrian Signal Head

Adj ust

Manhol e

*Modi fy Inlet

Adj ust Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3. 000

EACH
435. 47000
5. 000

EACH
296. 12000
5. 000

EACH
296. 12000
18. 000

EACH
52. 26000
2.000

EACH
87. 09000
101. 000

EACH
718. 81000
3. 000

EACH
8, 209. 34000
91. 000

EACH
262. 32000
0. 100

ACRE
8, 623. 26000
0. 100

ACRE

17, 821. 40000

0. 100
ACRE
14, 659. 53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:42: 08

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 213-00061

0175

304- 06007

0180

403- 00720

0185

403-34771

0190

411-10255

0195

412- 00600

0200

506- 00209

0205

605-82100

0210

608- 00006

0215

608- 00010

0220 608-00015

C20322

20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

*Mil ch Tackifier

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t

(Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Enul sified Asphal t

(Sl ow Setting)

*Concrete Pavenent

(6 Inch)

*Riprap (9 Inch)

*Pi pe Edge Drain

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Det ect abl e War ni ngs

ESTI MATE NO

LB

TON

TON

SY

CY

LF

SY

SY

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0001

10. 000

45. 99000

219. 000

59. 74000

500. 000

144. 16000

25, 931. 000

84. 42000

9, 429. 000

2.96000

374.000

112. 59000

2.000

879. 57000

785. 000

63. 05000

872. 000

82. 09000

1, 505. 000

187. 64000

412. 000

105. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:42: 08

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20322-BID ESTI MATE RUN 03/ 29/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0001 14: 42: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 609-21010 *Curb and GQutter Type 2 (Section |-B) 29. 000 0. 000
LF 0. 000 0.00
30. 49000 0. 000 0. 00
0230 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 451. 000 0. 000
LF 0. 000 0. 00
34.01000 0. 000 0. 00
0235 610-00020 *Medi an Cover Material (Patterned Concrete) 3, 560. 000 0. 000
SF 0. 000 0.00
14. 08000 0. 000 0. 00
0240 612-00002 *Delineator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
32.51000 0. 000 0. 00
0245 613-07000  *Pull Box (Special) 6. 000 0. 000
EACH 0. 000 0.00
307. 74000 0. 000 0. 00
0250 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
16, 838. 34000 0. 000 0. 00
0255 614-00011  *Sign Panel (Class I) 28. 000 0. 000
SF 0. 000 0.00
22.07000 0. 000 0. 00
0260 614-00012 *Sign Panel (Class Il) 62. 000 0. 000
SF 0. 000 0. 00
24. 39000 0. 000 0. 00
0265 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000 0. 000
LF 0. 000 0.00
24.39000 0. 000 0. 00
0270 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 9. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
435. 47000 0. 000 0. 00
0275 614-70000 *Programmuabl e Traffic Signal Face 3. 000 0. 000
EACH 0. 000 0.00

5, 399. 89000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20322-BID ESTI MATE RUN 03/ 29/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0001 14: 42: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 016. 10000 0. 000 0. 00
0285 614-72860  *Pedestrian Push Button 19. 000 0. 000
EACH 0. 000 0. 00
1,201. 91000 0. 000 0. 00
0290 614-72863  *Pedestrian Push Button Post Assenbly 23.000 0. 000
EACH 0. 000 0. 00
1, 393. 52000 0. 000 0. 00
0295 614-72875 *Loop Detector Wre 2,548. 000 0. 000
LF 0. 000 0. 00
6. 68000 0. 000 0. 00
0300 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0.00
3, 882. 10000 0. 000 0. 00
0305 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 300 17,074. 05
56, 913. 49000 0. 300 17,074.05
0310 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
342,937. 35000 0. 000 0. 00
0315 626-01103 *Public Information Services (Tier II1) 1. 000 0. 000
LS 0. 300 5, 639. 96
18, 799. 85000 0. 300 5, 639. 96
0320 627-00008 *Modi fi ed Epoxy Pavenent Marking 171. 000 0. 000
GAL 0. 000 0.00
83. 61000 0. 000 0. 00
0325 627-00013 *Pavement Marking Paint (H gh Build) 2,202. 000 0. 000
GAL 0. 000 0. 00
34. 84000 0. 000 0. 00
0330 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 19, 706. 000 0. 000
SF 0. 000 0. 00

14. 23000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20322-BID ESTI MATE RUN 03/ 29/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0001 14: 42: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-30405 *Preformed Thernopl astic Pavement MarKking 14, 954. 000 0. 000
(Vord- Symbol) SF 0. 000 0.00
12. 72000 0. 000 0. 00
0340 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 939. 000 0. 000
Li ne
) SF 0. 000 0. 00
14.17000 0. 000 0.00
0345 630-00000  *Fl agging 2, 200. 000 0. 000
HOUR 25. 500 947.58
37.16000 25.500 947.58
0350 630-00003  *Uniformed Traffic Control 800. 000 0. 000
HOUR 0. 000 0. 00
104. 52000 0. 000 0.00
0355 630-00006  *Uniformed Traffic Control (Vehicle) 800. 000 0. 000
HOUR 0. 000 0. 00
23.23000 0. 000 0. 00
0360 630- 00007 *Traffic Control Inspection 56. 000 0. 000
DAY 0. 000 0.00
110. 32000 0. 000 0.00
0365 630-00012 *Traffic Control Managenent 140. 000 0. 000
DAY 5. 000 4, 035. 40
807. 08000 5. 000 4, 035. 40
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
63. 87000 0. 000 0.00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 11. 000 447.04
40. 64000 11. 000 447.04
0380 630-80342 *Construction Traffic Sign (Panel Size B) 39. 000 0. 000
EACH 13. 000 679. 38
52. 26000 13. 000 679. 38
0385 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4,354.75

4,354. 75000 1. 000 4,354.75



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20322-BI D
PRQIECT STU1211- 085 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0390 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
1, 451. 59000
0395 630- 80360 *Drum Channel i zi ng Device 100. 000
EACH
29. 03000
0400 630-80380 *Traffic Cone 152. 000
EACH
12. 78000
0405 630-80393 *Stackabl e Vertical Panels 50. 000
EACH
23. 23000
0410 630-85020 *Mbbi | e Attenuator 1. 000
EACH
11, 612. 65000
0415 632-00000 Night Wrk Lighting 1. 000
LS
40, 566. 61000
0420 700- 70010 F/ A M nor Contract Revisions 250, 000. 000
FA
1. 00000
0425 700-70011 F/ A Partnering 2, 000. 000
FA
1. 00000
0430 700-70016 F/ A Fuel Cost Adjustnent 30, 000. 000
FA
1. 00000
0435 700-70018 F/ A Roadway Snpot hness | ncentive 100, 000. 000
FA
1. 00000
0440 700-70019 F/ A Asphalt Cenent Cost Adjustnent 30, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
76. 000
76. 000

0. 000
5. 000
5. 000

0. 000
0.500
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 29/ 2019

1, 451.

971.

116

5, 806

59

.00

33

.00

.00

.00

.00

.00

.00

14:42: 08

AMOUNT

1, 451.

971.

116

5, 806

59

.00

28

15

33

.00

.00

.00

.00

.00

.00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20322-BID ESTI MATE RUN 03/ 29/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0001 14: 42: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On-The-Job Trai nee 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70025 F/ A Quality Incentive Paynent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70031 F/ A Interim Surface Repair 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,717,574.51$% 47,891.35$% 47, 891. 35
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 0. 500 13, 186. 47
26, 372. 93000 0. 500 13, 186. 47
0470 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 0. 500 12, 400. 12
24,800. 23000 0. 500 12, 400. 12
0475 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 1,814.65
1, 814. 65000 1. 000 1, 814. 65

CAT 0400 CURRENT AMI  $ 54,802.46 $ 27,401.24 % 27,401. 24

PRQJECT TOTAL CURRENT AMI $ 5,772,376.97$ 75,292.59 % 75,292. 59



